

WE ARE HERE



VOTER
APPROVAL

2016



PLANNING

2018–2022

Alternatives development (2018-2019)

- Investigation of alternatives
- Board identifies Preferred Alternative

Environmental review (2019-2022)

- Draft EIS
- Final EIS

Board selects project to be built

Federal agency issues Record of Decision (ROD)

PUBLIC INVOLVEMENT



DESIGN

2022–2025

Final route design

Final station designs

Procure and commission station and public art

Obtain land use and development agreements

Begin property acquisition

PUBLIC INVOLVEMENT



CONSTRUCTION

2025–2030

Groundbreaking

Construction updates and mitigation

Safety education

Testing and pre-operations

PUBLIC INVOLVEMENT

START OF
SERVICE



2030